
State of California Department of Transportation Page 1
10/20/07 Statement of Ongoing Contracts as of 11/01/07

08District

08-RIV-10-37.1/0

08-RIV-10-71.8/72.3

08-RIV-15-8.2/23.9

08-RIV-15-41.5/0

08-RIV-60-.5/7.5

08-RIV-60-28.8/29.8

Fed Aid

HM3

HB71

HA22

HM3

HB5

HB1

Pgm Code

IN RIVERSIDE COUNTY IN PALM SPRINGS

AT WILLOW WASH BRIDGE

IN RIVERSIDE COUNTY NEAR INDIO AT

CACTUS CITY SAFETY ROADSIDE REST AREA

WESTBOUND

IN RIVERSIDE COUNTY IN MURRIETA AND

LAKE ELSINORE FROM 0.9 KM SOUTH OF

ROUTE 15/215 SEPARATION TO 2.6 KM

NORTH OF ROUTE 15/74 SEPA

IN RIVERSIDE COUNTY IN CORONA AT

NORTH ROUTE 15 TO WEST ROUTE 91

CONNECTOR OVERCROSSING AND AT

TEMESCAL WASH BRIDGE OVERHEAD

IN RIVERSIDE COUNTY AT GLEN AVON FROM

ROUTE 15 AND 60 SEPARATION TO VALLEY

WAY UNDERCROSSING

IN RIVERSIDE COUNTY IN BEAUMONT  FROM

2.5 KM TO 0.9 KM WEST OF ROUTE 10 AND

60 SEPARATION

Description 

RETROFIT BRIDGE

UPGRADE EXISTING FACILITIES

GRIND AND REPLACE SLABS

BRIDGE DECK REHABILITATION

WIDEN HIGHWAY

INSTALL CONCRETE MEDIAN BARRIER

Type Of Work

D G YEAGER CONSTRUCTION CO.

ATTN: DALE YEAGER

ZONDIROS CORPORATION

ALL AMERICAN ASPHALT

J MC LOUGHLIN ENGINEERING CO

INC

YEAGER SKANSKA INC.  MR. JON

P. HADLEY

MODERN ALLOYS INC

Contractor

SAN CLEMENTE, CA  92673

TORRANCE CA 90501

CORONA CA 928782229

RANCHO CUCAMONGA CA 91730

RIVERSIDE, CA 92509

SANTON CA 90680

 

(310)320-2558

(951)736-7600

(909)944-1037

 

(714)893-0551

VERLENGIA, ROMANO

DAVIS, DARCY

YANG, CHAD

YANG, CHAD

KAWWA, JABRA

FATHI, ALI

Resident
Engineer

(951)538-9810

(909)844-9731

(951)232-7638

(951)277-8580

(951)276-1938

(951)232-7259

 $307,292

 $658,001

 $8,866,144

 $1,107,455

 $54,465,201

 $1,841,718

Bid + CCOs

 $308,060

 $251,991

 $0

 $0

 $51,518,159

 $1,466,672

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/26/07

06/01/07

09/07/07

09/17/07

03/08/06

05/15/07

Awarded

07/18/07

07/06/07

10/05/07

10/04/07

03/17/06

06/04/07

Approved

10/05/07

12/15/07

01/20/09

12/17/07

11/28/07

11/01/07

Est Comp

 100%

 67%

 0%

 0%

 93%

 91%

%Time

 100%

 38%

 0%

 0%

 94%

 79%

% Work 

 

 

 

 

 

 

Message

08-0E5604

08-0C3904

08-495204

08-0E6804

08-354804

08-0G4604

Contract 

  

  

ACIM-015 -(150)6

  

ACNH-P060-(123)E

ACST-P060-(133)E

  

  

--()

  

LN62-08 0-(8)

G P0-60 1-(3E)

  

  

  

  

--()

--()

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

P.O. BOX 74073

2401 208TH STREET SUITE C8

P O BOX 2229

10641 FULTON COURT

1995 AGUA MANSA ROAD

11172 WESTERN AVENUE

2781 W. RAMSEY ST.,

STE #7

2781 W. RAMSEY STE 7

9225 STELLAR CT., STE

B

9225 STELLER COURT

SUITE B

2023 CHICAGO AVENUE,

SUITE B6

2023 CHICAGO AVE. STE

B-6

BANNING, CA 92220

BANNING, CA 92220-3700

CORONA, CA 92883

CORONA, CA 92883

RIVERSIDE, CA 92507

RIVERSIDE, CA 92507

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
10/20/07 Statement of Ongoing Contracts as of 11/01/07

08District

08-RIV-71-/2.7

08-RIV-74-40.6/42.6

08-RIV-74-42.5/0

08-RIV-74-87.6/87.7

08-RIV-79-7.0/7.1

08-RIV-91-.6/1.2

Fed Aid

HE13

HM1

HB4N

HB71

HA21

HE11

Pgm Code

IN RIVERSIDE COUNTY NEAR CORONA AND

CHINO HILLS FROM SAN BERNARDINO AND

RIVERSIDE COUNTY LINE TO SANTA ANA

RIVER BRIDGE

IN RIVERSIDE COUNTY IN HEMET FROM

STATE STREET TO DARTMOUTH AVENUE

IN RIVERSIDE COUNTY IN HEMET FROM 0.1

MILE WEST OF DARTMOUTH STREET TO NEW

CHICAGO AVENUE

IN RIVERSIDE COUNTY NEAR PALM DESERT

AT 3.9 KM SOUTH OF BIG HORN DRIVE AT

COACHELLA VALLEY VISTA POINT

IN RIVERSIDE COUNTY NEAR AGUANGA AT

TEMECULA CREEK BRIDGE

IN RIVERSIDE COUNTY NEAR CORONA  FROM

1.0 KM EAST OF ORANGE AND RIVERSIDE

COUNTY LINE TO 1.4 KM  WEST OF ROUTE

91 AND 71 SEPARATIO

Description 

WIDEN DIVIDED HIGHWAY

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNAL

UPGRADE VISTA POINT

ROCK SLOPE PROTECTION

REPLACE EXISTING BRIDGE

Type Of Work

SEMA CONSTRUCTION

ALL AMERICAN ASPHALT

DBX INC

RSB GROUP INC. ATTN: SIMON

SEPEHRI

BERT W SALIS INC.

SEMA CONSTRUCTION, INC.

Contractor

LAKE FOREST, CA  92630

CORONA, CA  92878

TEMECULA CA 92590

IRVINE, CA  92618

SANTEE, CA 92071

LAKE FOREST, CA  92630

 

 

(951)296-9909

 

 

 

YOGARAJAH, MANNY M.

AL-SAADOON, ALI

EBRAHAM, EBRAHAM

VERLENGIA, ROMANO

MANASRAH, FATHI

MANASRAH, FATHI

Resident
Engineer

(951)830-6864

(951)276-1945

(951)232-6263

(951)538-9810

(951)277-8582

(951)277-8582

 $9,500,960

 $936,143

 $219,452

 $697,870

 $643,545

 $13,439,177

Bid + CCOs

 $9,960,323

 $975,430

 $0

 $424,540

 $622,127

 $5,535,339

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/29/03

05/30/07

08/10/07

05/22/07

10/03/06

02/08/07

Awarded

01/14/04

07/03/07

09/07/07

06/11/07

10/13/06

02/27/07

Approved

04/29/08

09/28/07

01/30/08

11/16/07

12/23/08

03/20/09

Est Comp

 0%

 100%

 0%

 68%

 0%

 29%

%Time

 0%

 100%

 0%

 61%

 0%

 41%

% Work 

PLANT EST

SATIS

COMPLETED

 

 

PLANT EST

SATIS

 

Message

08-446514

08-0H6704

08-314704

08-0C4104

08-450204

08-456614

Contract 

HP21-6208-(007)L

  

  

  

  

HP21-6054-(049)L

 620-8 00-()

  

  

  

  

 605-4 04-()

--()

  

  

  

  

--()

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

2 SOUTH POINTE DR. STE 295

400 E. SIXTH ST.

42066 AVENIDA ALVARADO STE C

8 MCLAREN STE #8

10769 WOODSIDE AVENUE, #205

6 ORCHARD SUITE 150

790 S. VIA LATA STE

100

2023 CHICAGO AVE.,

SUITE B-6

1110-A RESEARCH DRIVE

2781 W. RAMSEY ST.

STE #7

9225 STELLAR COURT,

SUITE B

9225 STELLAR COURT #5

COLTON, CA 92334

RIVERSIDE, CA 92507

REDLANDS, CA 92374-4562

BANNING, CA 92220

CORONA, CA 92883

CORONA, CA 92883

Accepted

10/01/07

Location
Storm Water
Plan



State of California Department of Transportation Page 3
10/20/07 Statement of Ongoing Contracts as of 11/01/07

08District

08-RIV-91-2.9/3.6

08-RIV-91-5.3/6.6

08-RIV-91-10.8/0

08-RIV-215-37.7/43.9

08-RIV-243-.1/.6

08-RIV-243-13.8/13.9

Fed Aid

HB4N

HA25

HM3

HB5

HB4C

HE11

HB1

HB71

Pgm Code

IN RIVERSIDE COUNTY IN CORONA FROM

PRADO OVERHEAD TO SERFAS CLUB DRIVE

UNDERCROSSING

IN RIVERSIDE COUNTY IN CORONA FROM

0.2 KM WEST OF LINCOLN AVENUE

OVERCROSSING TO EAST GRAND BOULEVARD

UNDERCROSSING

IN RIVERSIDE COUNTY IN RIVERSIDE AT

PIERCE STREET UNDERCROSSING

IN RIVERSIDE COUNTY IN RIVERSIDE AND

MORENO VALLEY AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY IN MOUNTAIN

CENTER ON ROUTE 243 FROM 0.2 KM

NORTH TO 1.18 KM NORTH OF ROUTE  243

AND 74 SEPARATION

IN RIVERSIDE COUNTY ABOUT 23.2 KM

SOUTH OF BANNING AT INDIAN VISTA

POINT

Description 

RECONSTRUCT MEDIAN BARRIER

PLANTING AND IRRIGATION

REPLACE BRIDGE BEARINGS

WIDEN EXISTING FREEWAY

WIDEN ROADBED

UPGRADE INDIAN VISTA POINT

Type Of Work

HIGHLAND CONSTRUCTION INC

P AND D LANDSCAPE MANAGEMENT

SERVICES

BUGLAR CONSTRUCTION

WASHINGTON/OBAYASHI

GRAND PACIFIC CONTRACTORS INC

RSB GROUP INC. ATTN: SIMON

SEPEHRI

Contractor

ORANGE CA 92868

ORANGE CA 92868

FREMONT, CA 94539

HIGHLAND, CA  92346

MIRA LOMA CA 91752

IRVINE, CA   92318

(714)538-5156

(714)835-4447

 

 

(951)360-0952

 

YOUSSEF, MAGED

SPRAY, MICHAEL

ABUGHARBIEH, IMAD

LOPEZ, JOE

FATHI, ALI

VERLENGIA, ROMANO

Resident
Engineer

(951)538-3087

(951)232-6497

(951)232-3610

(909)275-0751

(951)232-7259

(951)538-9810

 $1,356,316

 $1,982,917

 $127,638

 $250,829,478

 $543,965

 $318,121

Bid + CCOs

 $0

 $1,675,123

 $0

 $209,850,404

 $0

 $317,669

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/27/07

11/03/06

09/18/07

02/06/04

08/03/07

02/09/07

Awarded

07/23/07

12/05/06

10/12/07

02/24/04

08/30/07

03/07/07

Approved

01/17/08

12/22/10

02/08/08

04/14/08

11/09/07

07/03/07

Est Comp

 0%

 84%

 0%

 77%

 0%

 100%

%Time

 0%

 84%

 0%

 83%

 0%

 100%

% Work 

 

 

 

 

 

 

Message

08-0H7704

08-474104

08-0F6104

08-334844

08-0C3404

08-0C4004

Contract 

  

  

  

ACNH-215 -(219)9

  

  

  

  

  

I-215 -(219)9

  

  

  

  

  

ACNH-X065-(080)N

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

133 N PIXLEY STREET

999 TOWN AND COUNTRY RD 4TH F

47000 WARM SPRINGS BLVD, #101

P.O. BOX 600

11405 GEYSER DRIVE

8 MCLAREN, SUITE #8

9225 STELLER COURT

SUITE B

1110-A RESEARCH DR.

9225 STELLAR COURT

3474 NIKI WAY

2023 CHICAGO AVE.

SUITE B-6

2781 W. RAMSEY

STREET, STE #7

CORONA, CA 92883

REDLANDS, CA 92374-4562

CORONA, CA 92883

RIVERSIDE, CA 92557

RIVERSIDE, CA 92507

BANNING, CA 92220

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
10/20/07 Statement of Ongoing Contracts as of 11/01/07

08District

08-RIV-371-56.4/77.1

08-SBD-10-22.3/30.1

08-SBD-10-24.0/33.6

08-SBD-10-37.2/38.9

08-SBD-15-41.7/42.4

08-SBD-15-87.7/186

Fed Aid

HM1

HM3

HB4N

HA22

HE11

HB4N

HB1

Pgm Code

IN RIVERSIDE COUNTY NEAR CITY OF

AGUANGA FROM 0.2 KM EAST OF 79 AND

371 JUNCTION TO 1.2 KM EAST OF WILSON

VALLEY ROAD

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATIONS IN COLTON AND REDLANDS

IN SAN BERNARDINO COUNTY IN COLTON,

SAN BERNARDINO, LOMA LINDA AND

REDLANDS AT VARIOUS LOCATIONS

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 1.0 KM SOUTH TO 1.0

KM NORTH OF MAJAVE DRIVE

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

REHABILITATE BRIDGE DECKS

WIDEN AND STRIPE RAMPS

RECONSTRUCT FENCING

WIDEN BRIDGE, RAMPS AND SIGNAL

MEDIAN GRADING, DRAINAGE, RAILING

Type Of Work

R J NOBLE COMPANY

J MC LOUGHLIN ENGINEERING CO

INC

TERNO, INC.

DANNY C HUBBS CONSTRUCTION INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

GRANITE CONSTRUCTION COMPANY

Contractor

ORANGE CA 92856

RANCHO CUCAMONGA CA 91730

LA MIRADA, CA  90638

YUCAIPA, CA 92339

RIVERSIDE CA 925092405

WATSONVILLE CA 95077

(714)637-1550

(909)944-1037

 

 

(951)684-5360

(831)724-1011

FATHI, ALI

LENART, ELVIRA

OOI, KEE

EMUH, GODWIN

SARKIN, SUE

SANTOS, JOHN

Resident
Engineer

(951)232-7259

(951)840-8327

(951)840-8323

(951)232-3706

(951)232-7826

(951)538-5315

 $1,852,442

 $799,469

 $8,892,606

 $770,190

 $5,373,583

 $26,811,929

Bid + CCOs

 $1,556,799

 $3,818

 $1,120,435

 $754,776

 $2,091,238

 $19,746,338

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/07/07

08/28/07

06/28/07

06/15/07

03/16/07

10/19/06

Awarded

06/28/07

10/09/07

07/16/07

07/03/07

04/06/07

11/09/06

Approved

12/07/07

01/31/08

09/04/08

10/22/07

07/03/08

01/16/09

Est Comp

 49%

 3%

 16%

 98%

 42%

 36%

%Time

 83%

 0%

 13%

 98%

 39%

 73%

% Work 

 

 

 

 

 

 

Message

08-0H6904

08-0E7304

08-384204

08-0C2904

08-333904

08-0C0404

Contract 

  

  

ACIM-X071-(052)E

  

DPIL-0061-(025)

ACIM-015 -(149)E

  

  

LN62-08 0-(2)

  

--()

--()

  

  

--()

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 620

10641 FULTON COURT

15701 HERENO AVENUE

37306 VISTER VIEW DRIVE

1995 AGUA MANSA ROAD

P O BOX 50085

2023 CHICAGO AVE. STE

B-6

3474 NIKI WAY

790 VIA LATA, SUITE

100

2351 LUGONIA AVENUE,

SUITE F

15367 TAMARAK ROAD

222 E. MAIN ST., STE

208

RIVERSIDE, CA 92507

RIVERSIDE, CA 92507

COLTON, CA 92324

REDLANDS, CA 92374

VICTORVILLE, CA 92392

BARSTOW, CA 92311-2366

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
10/20/07 Statement of Ongoing Contracts as of 11/01/07

08District

08-SBD-15-115.3/119

08-SBD-18-20.6/39.5

08-SBD-18-39.0/43.3

08-SBD-18-95.4/95.5

08-SBD-18-95.4/95.8

08-SBD-38-2.9/4.3

Fed Aid

HB4C

201   130

HM1

HA4S2

HB1

HB1

Pgm Code

IN SAN BERNARDINO COUNTY NEAR BAKER

FROM 5.9 KM NORTH OF AFTON ROAD

OVERCROSSING TO 2.3 KM SOUTH OF

BASIN ROAD OVERCROSSING

SR 18 PM 20.6 TO PM 39.5 200' TO C/L

IN SAN BERNARDINO COUNTY NEAR BIG

BEAR LAKE FROM 0.8 KM NORTH OF

LAKEVIEW POINT TO ROUTE 38

IN SAN BERNARDINO COUNTY IN AND  NEAR

VICTORVILLE AND APPLE VALLEY AT THE

MOJAVE RIVER BRIDGE AND OVERHEAD

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 0.3 KM EAST TO  0.2

KM WEST OF HESPERIA ROAD

IN SAN BERNARDINO COUNTY AT MENTONE

FROM WABASH AVENUE TO CRAFTON AVENUE

Description 

WIDEN ROADWAY AND BRIDGE

REMOVAL OF DEAD TREES ALONG EVAC.

ROUTES

RESURFACE ASPHALT CONCRETE

SEISMIC RETROFIT

INSTALL TRAFFIC SIGNAL AND LIGHTING

COLD PLANE ROADWAY

Type Of Work

GRANITE CONSTRUCTION CO.

SOUTH BAY TIMBER

MATICH CORP.

BUGLER CONSTRUCTION

MOORE ELECTRICAL CONTRACTING

INC

ALL AMERICAN ASPHALT

Contractor

WATSONVILLE, CA 95077-5085

YREKA, CA 96097

SAN BERNARDINO, CA 92413

FREMONT, CA 94539

CORONA CA 92880

CORONA CA 928782229

 

 

 

 

(951)371-4202

(951)736-7600

TORRES, JOSE

DAVIS, DARCY L.

DAVIS, DARCY

MINA, EHAB

TAHA, ISSA

NGUYEN, VU THANH

Resident
Engineer

(760)256-5239

(909)844-9731

(909)844-9731

(951)232-6415

(951)840-8234

(909)799-3111

 $7,101,774

 $1,649,900

 $681,186

 $2,750,899

 $244,627

 $2,241,994

Bid + CCOs

 $7,330,048

 $1,570,300

 $3,750

 $2,328,558

 $0

 $2,204,602

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/22/06

01/26/06

06/14/07

01/29/07

07/30/07

11/08/06

Awarded

09/07/06

02/07/06

06/27/07

02/16/07

08/23/07

12/11/06

Approved

11/06/07

09/25/07

07/15/08

10/03/07

03/06/08

09/28/07

Est Comp

 100%

 97%

 0%

 83%

 0%

 100%

%Time

 97%

 98%

 1%

 84%

 0%

 100%

% Work 

SUSPENDED

 

 

COMPLETED

 

OVER RUN

Message

08-476104

08-0H8104

08-0H7104

08-483304

08-474904

08-498504

Contract 

  

ER-    -(   )

  

  

  

ACST-P038-(016)E

  

--()

  

  

  

  P0-38 0-(6E)

  

  

  

  

  

--()

SWPPP

  

SWPPP

SWPPP

WPCP

SWPPP

P. O. BOX 50085

202 N. OREGON ST.

P O BOX 50000

47000 WARM SPRINGS BLVD

463 N SMITH AVENUE

P O BOX 2229

222 E MAIN STREET

2531 LUGONIA AVE. STE

F

2781 RAMSEY STREET,

SUITE 7

15367 TAMARACK RD

1110-A RESEARCH DRIVE

2351 LUGONIA AVE.

UNIT F

BARSTOW, CA 92311

REDLANDS, CA 92374

BANNING, CA 92220

VICTORVILLE, CA 92392

REDLANDS, CA 92374-4562

REDLANDS, CA 92374

Accepted

10/05/07

10/01/07

Location
Storm Water
Plan



State of California Department of Transportation Page 6
10/20/07 Statement of Ongoing Contracts as of 11/01/07

08District

08-SBD-40-80.0/97

08-SBD-40-89.0/119

08-SBD-40-97.6/97.6

08-SBD-40-105.3/105.7

08-SBD-58-2.5/2.9

08-SBD-58-13.0/22.4

Fed Aid

201130

HA22

201   130

HB71

HB1

HA22

Pgm Code

IN SAN BERNARDINO COUNTY ON ROUTE 40

AT POSTMILE 80 AND BETWEEN POSTMILE

90 AND POSTMILE 97

IN SAN BERNARDINO COUNTY NEAR ESSEX

FROM 2.4 KM WEST OF FORTRESS WASH

BRIDGE TO 0.5 KM EAST OF ARDIS DITCH

BRIDGE

STATE ROUTE 40, PM 97.62 NEAR ESSEX,

SAN BERNARDINO COUNTY AT MUSTANG WASH

BRIDGE # 54-0893R

IN SAN BERNARDINO COUNTY ABOUT 3 KM

WEST OF GOFFS ROAD AT THE  JOHN

WILKIE SAFETY ROADSIDE REST AREA

IN SAN BERNARDINO COUNTY AT KRAMMER

FROM 3.2 KM EAST OF KERN COUNTY TO

3.0 KM WEST OF ROUTE 395

IN SAN BERNARDINO COUNTY IN AND  NEAR

BARSTOW FROM 11.7 KM EAST OF JUNCTION

ROUTE 395 TO 8.8 KM WEST OF HINKLEY

ROAD

Description 

BRIDGE SHORING LANES EB AND WB

REHABILITATE PAVEMENT

TEMPORARY SHORING UNDER BRIDGE

REHABILITATE REST AREA

INSTALL SIGNS AND FLASHING BEACONS

GRIND PAVEMENT

Type Of Work

YEAGER - SKANSKA COMPANY

GRANITE CONSTRUCTION COMPANY

ATTN: SHANE MOORE

YEAGER SKANSKA INC.

ZONDIROS CORPORATION

T D S ENGINEERING

PENHALL COMPANY

Contractor

RIVERSIDE, CA 92509

YUCCA VALLEY, CA  92284

RIVERSIDE, CA  92509-2405

TORRANCE CA 90501

WESTLAKE VILLAGE CA 91361

ROGERS MN 55374

 

 

 

(310)320-2558

(805)371-4639

(763)428-2244

YUEN, MICHAEL

SHAHIDI, SHANE

YUEN, MICHAEL

NGUYEN, KHOA

TAHA, ISSA

GADALLA, AMGAD

Resident
Engineer

(951)232-7522

(951)232-7839

(951)232-7522

(951)232-8611

(951)840-8234

(951)453-8929

 $9,585,000

 $43,863,333

 $1,845,000

 $575,001

 $153,587

 $1,226,340

Bid + CCOs

 $8,115,741

 $0

 $1,310,102

 $211,903

 $65,898

 $927,641

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/30/06

09/20/07

03/29/06

06/15/07

06/15/07

04/20/07

Awarded

06/08/06

10/05/07

03/29/06

07/06/07

07/05/07

05/15/07

Approved

10/27/08

10/22/08

09/05/08

12/24/07

11/09/07

11/05/07

Est Comp

 100%

 0%

 77%

 59%

 25%

 78%

%Time

 85%

 0%

 71%

 37%

 43%

 76%

% Work 

OVER RUN

 

 

 

 

 

Message

08-0J1304

08-486304

08-0J0204

08-0C3804

08-0E2604

08-0G6704

Contract 

ER-    -(   )

ACIM-040 -(054)8

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

WPCP

WPCP

1995 AGUA MANSA ROAD

55475 YUCCA TRAIL

1995 AGUA MANSA ROAD

2401 208TH STREET SUITE C8

2899 AGOURA ROAD SUITE 171

P O BOX 310

222 E. MAIN ST., #208

222 E. MAIN ST., STE

208

222 E. MAIN STREET,

STE 208

222 E. MAIN ST. SUITE

208

1110-A RESEARCH DRIVE

15367 TAMARACK

BARSTOW, CA 92311

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

REDLANDS, CA 92374-4562

VICTORVILLE, CA 92392

Accepted

Location
Storm Water
Plan
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08District

08-SBD-62-11.9/0

08-SBD-62-55.0/79.5

08-SBD-83-9.7/9.8

08-SBD-138-/13.9

08-SBD-210-10.8/10.9

08-SBD-395-4.7/0

Fed Aid

HB1

HM1

HB1

HB1

HA22

201130

HB1

Pgm Code

IN SAN BERNARDINO COUNTY IN YUCCA

VALLEY AT SAGE AVENUE

IN SAN BERNARDINO COUNTY FROM IRONAGE

ROAD TO 8.8 KM WEST OF ROUTE 177

JUNCTION

IN SAN BERNARDINO COUNTY IN ONTARIO

FROM D STREET TO E STREET

IN SAN BERNARDINO AND LOS ANGELES

COUNTIES AT VARIOUS LOCATIONS

ACTION SIGN BRIDGE EB SBD 210 TO

ROUTE 15 CONNECTOR

IN SAN BERNARDINO COUNTY IN HESPERIA

FROM JOSHUA STREET TO 0.2 KM SOUTH OF

POPLAR STREET

Description 

MODIFY TRAFFIC SIGNAL AND LIGHTING

RESURFACE EXISTING PAVEMENT

INSTALL SIGNAL AND LIGHTING

WIDEN ROADWAY

REPLACE OVERHEAD SIGNS

INSTALL TRAFFIC SIGNALS

Type Of Work

FREEWAY ELECTRIC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

FREEWAY ELECTRIC

YEAGER SKANSKA INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

T D S ENGINEERING

Contractor

RIVERSIDE CA 925137745

RIVERSIDE CA 925092405

RIVERSIDE CA 925137745

RIVERSIDE CA 925092405

IRVINE, CA  92614

WESTLAKE VILLAGE CA 91361

(951)710-1000

(951)684-5360

(951)710-1000

(951)684-5360

 

(805)371-4639

OBADIKE, JOSEPH

GONZALEZ, ALFONZO

SAVALA, MARIO

OZOWARA, DENIS

COLLINS, SUSAN

SAVALA, MARIO

Resident
Engineer

(951)830-6821

(951)538-5218

(951)453-8925

(951)232-3714

(951)232-8948

(951)453-8925

 $116,427

 $1,803,600

 $247,247

 $39,163,725

 $400,000

 $225,432

Bid + CCOs

 $0

 $1,771,845

 $0

 $37,829,295

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/25/07

05/25/07

05/25/07

02/14/06

11/13/06

08/09/07

Awarded

07/05/07

06/14/07

06/27/07

03/01/06

11/13/06

09/06/07

Approved

12/07/07

10/05/07

01/02/08

11/02/07

11/01/07

03/11/08

Est Comp

 0%

 100%

 0%

 97%

 0%

 0%

%Time

 0%

 100%

 0%

 96%

 0%

 0%

% Work 

 

 

 

SUSPENDED

 

 

Message

08-0E7704

08-0H6504

08-420904

08-4697V4

08-0J7504

08-0F5704

Contract 

  

  

  

ACST-X071-(051)E

  

  

  

  

  

  X0-71 0-(1E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

  

WPCP

P O BOX 7745

1995 AGUA MANSA ROAD

P O BOX 7745

1995 AGUA MANSA ROAD

1792 KAISER AVENUE

2899 AGOURA ROAD SUITE 171

1110-A RESEARCH DRIVE

6690 LA CONTENTA ROAD

1110-A RESEARCH DRIVE

15367 TAMARACK ROAD

790 S. VIA LATA,

SUITE 100

1110-A RESEARCH DRIVE

REDLANDS, CA 92374-4562

YUCCA VALLEY, CA 92284

REDLANDS, CA 92374-4562

VICTORVILLE, CA 92392

COLTON, CA 92324

REDLANDS, CA 92374-4562

Accepted

Location
Storm Water
Plan
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 $0 $371,848,925 $507,375,684

08-SBD-5718-/0

Fed Aid

HA12

Pgm Code

IN SAN BERNARDINO COUNTY AT THE

MOUNTAIN PASS MAINTENANCE STATION

Description 

REMODEL EQUIPMENT BUILDING

Type Of Work

STEVENS CONSTRUCTION INC

Contractor

LANCASTER CA 93534

(661)948-1674

YUEN, MICHAEL

Resident
Engineer

(951)232-7522

 $1,159,000

Bid + CCOs

 $0

Comp To  date

 $0

This Month

08/22/07

Awarded

10/09/07

Approved

04/25/08

Est Comp

 0%

%Time

 0%

% Work 

 

Message

08-374204

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

530 WEST AVE L 1800 DILL ROAD

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan



08-0E5604

08-0C3904

08-495204

08-0E6804

08-0G4604

08-354804

08-446514

08-0H6704

08-314704

08-0C4104

08-450204

08-474104

08-0F6104

08-456614

08-0H7704

08-334844

08-0C3404

08-0C4004

08-0H6904

08-0E7304

08-384204

08-0C2904

Contract

08-RIV-10-37.1/0

08-RIV-10-71.8/72.3

08-RIV-15-8.2/23.9

08-RIV-15-41.5/0

08-RIV-60-28.8/29.8

08-RIV-60-.5/7.5

08-RIV-71-/2.7

08-RIV-74-40.6/42.6

08-RIV-74-42.5/0

08-RIV-74-87.6/87.7

08-RIV-79-7.0/7.1

08-RIV-91-5.3/6.6

08-RIV-91-10.8/0

08-RIV-91-.6/1.2

08-RIV-91-2.9/3.6

08-RIV-215-37.7/43.9

08-RIV-243-.1/.6

08-RIV-243-13.8/13.9

08-RIV-371-56.4/77.1

08-SBD-10-22.3/30.1

08-SBD-10-24.0/33.6

08-SBD-10-37.2/38.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



08-333904

08-0C0404

08-476104

08-0H8104

08-0H7104

08-483304

08-474904

08-498504

08-0J1304

08-0J0204

08-486304

08-0C3804

08-0E2604

08-0G6704

08-0E7704

08-0H6504

08-420904

08-4697V4

08-0J7504

08-0F5704

08-374204

Contract

08-SBD-15-41.7/42.4

08-SBD-15-87.7/186

08-SBD-15-115.3/119

08-SBD-18-20.6/39.5

08-SBD-18-39.0/43.3

08-SBD-18-95.4/95.5

08-SBD-18-95.4/95.8

08-SBD-38-2.9/4.3

08-SBD-40-80.0/97

08-SBD-40-97.6/97.6

08-SBD-40-89.0/119

08-SBD-40-105.3/105.7

08-SBD-58-2.5/2.9

08-SBD-58-13.0/22.4

08-SBD-62-11.9/0

08-SBD-62-55.0/79.5

08-SBD-83-9.7/9.8

08-SBD-138-/13.9

08-SBD-210-10.8/10.9

08-SBD-395-4.7/0

08-SBD-5718-/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

Page
Statement of Ongoing Contracts - Index



08

District

 $5,929,037

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

08District

 $507,375,684  $371,848,925

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $88,434,012

 $305,294,680

 $43,247,438

 $30,850,935

 $11,234,900

 $28,313,720

 Bid + CCO

 $20,866,773

 $261,368,564

 $41,500,569

 $20,840,078

 $9,686,041

 $17,586,901

 Work Comp

District Total:

Work completed this Period:  $5,929,037

-I-

-F-

-S-

-SH-

-ER-
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